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Past Goals (The week of March 7th)
1. Order PCB
2. Start populating the PCB board
3. Finish wireless transceiver code
4. Start testing Ethernet transceiver
5. Continue to integrate functions into main code
6. Continue working on web interface
7. Continue to work on PID controller algorithm
Issues
1. None
Results and Progress
1. PCB will arrive on Monday of Spring break
2. Have not find an easy way to test Ethernet code
3. Making good progress on the web interface
4. Finished testing most of the wireless transceiver functions
5. Still working on PID controller algorithm
Future Goals and Plans
1. Finish populating the PCB board by spring break
2. Continue to work on PID controller algorithm
3. Start testing Ethernet transceiver code
4. Continue to work on web interface
5. Continue to integrate functions to the main program
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